| Apﬁroved For Release 1999/09/07 : CIA-RDP71BQQ263R000200030020-3

Approved For Release 1999/09/07 : CIA-RDP71B00263R000200030020-3



—

Approved For Release 1999/09/07 : CIA-RDP71B00263R000200030020-3
‘ ’ ~r’ -
OedEeRRT.
b

25X1A2d2 - 0020-67
‘ ATTACHMENT IV

COROLLARY PLANNING

25X1A2g

25X1A2d2 —

s Y panpLE viA N
CONTROL SYSTEM

Approved For Release 1999/09/07 : CIA-RDP71B00263R000200030020-3



M ———

. . .
« ¥

Ap[;roveéi For'Release~1999/09/07 : CIA-RDP718002635200200030020-3

B
25X1A29 I

25X1A2d2 020-67

HMENT 1V
Page 2

LOGISTICS:

Review has been performed of a major assembly spares
list developed by Lockheed. The list reflects items or
major units with interchangeable or replaceable charac-
teristics and which can be replaced in the field. Examples
of these items are tires, wing tips, canopy glass, wind-
shield assemblies, etc. The quantities recommended therein
were factored on an austere basis against the minimum
number of aircraft to be procured initially,

Reviews have also been made of mission equipment
requirements using a proposed "Basic Article Configuration”
as a planning base line. GFAE and GFP needs were studied
and long lead time items identified,

) Lockheed and the Projcct Support Depot _
25X1A6a N - exchanging supply data and lists of assets
25X1A6a available for U-2R utilization. The basic premise is to

use existing assets to the extent possible and restrict
new procurement to the minimum.

Lockheed and the Project Support Depot are Jjointly
reviewing aerospace ground equipment (AGE) that: (1) can
be utilized in its present configuration on the U-2R

program or (2) could be modified economically in meeting
these requirements.

(Ref: Minutes, U-2R Mock-Up Review, 29-30 November 1966)
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FACILITIES:

Considerable planning has gone into thebreqﬁirements
and facilities for the U-2R Flight Test program at

been:

Major topics considered have

Modifications (o prescent buildings and sheltiers
Additional construction needs

Support to be provided by the Project Detachment
to Lockheed.

Storage and warehousing edifices

Utilization of transportable or '"pre-fab" structures
(i.e., Butler Type)

Security fencing extensions
Paving of ramp and apron

Housing for personal equipment support area
(life support) and instrument lab.

Expanded communications needs
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